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Location Q1 - Task Per 2008 Parks Bond Implementation Plant
 Budget Total/Bond 

Amount 
Business Unit

Per Bond 

Implementation Plan 

was work designated 

to be completed by 

Contractor or In 

House?

Q1 - Was this work 

performed by 

Contractors, City 

Workforce, or Both

Q2 - Was scope of 

project met per 

Bond 

Implementation

Q3 - Were any 

items missing?

Q3(a) What items 

were missing

Q4 - Were there 

additional items 

over the scope? 

Q4(a) What items were present that 

exceed the scope?

Q5 - Number 

of Pictures
COMMENTS

DISTRICT 3 - DRAFT

Cielo Vista Park Acquire Adjacent Lot - Maclovia  $    300,000.00 423009 Contractor In House No Yes N/A Yes See page 8 6 Unknown about acquisition

Cielo Vista Park Playground Structure Contractor Contractor Yes No N/A No N/A

Cielo Vista Park Shade Structure Contractor In House Yes No N/A No N/A

Cielo Vista Park Install Four (4) Picnic Tables Contractor In House No Yes

Two (2) picnic 

tables No N/A

Final implementation plan for this new park developed through an ENN 

and continued dialogue and collaboration with the residents

Cielo Vista Park Install Six (6) Park Benches Contractor In House No Yes One (1) park bench No N/A

Cielo Vista Park Install Irrigation and Turf Contractor In House Yes No N/A Yes See page 8

COLOR LEGEND:

Parks jointly inspected by POSAC Chair and Public Works Department Director shown in BLUE

Parks inspected by Public Works Department Staff shown in WHITE

Cancelled Projects shown in RED 7


